
PROJECT: 18-1307 DEV, WINNIE HOUSER PARK REVITALIZATION
Sponsor: City of Sedro Woolley Program: YAF - Large Status: Active

Project Start Date: 07/01/2019 Agreement End Date: 06/30/2021

Progress Report Status: Accepted 12/10/2019

Progress Report

Report Period

From 11/04/2019 To 12/10/2019

Questions
#1: Describe the work accomplished during this reporting period.

Description is required

We have begun construction of the building that will house the power meter for the park, and will also house the irrigation booster pump and controllers. I expect to
complete this work by December 13th. We have completed engineering work and ordered the new electrical service from Puget Sound Energy. Our contracted
engineering firm is finalizing work on the site plan, and our in house engineer is completing his civil review. I expect to have all engineering work completed and uploaded
into prism by December 31st. We are also soliciting bids from the cities small works roster to complete the electrical work for the park. We are also fine tuning the request
for proposal to supply and install the new irrigation system for the park.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice No

#3: Tell us about work planned for the next reporting period.

Description is required

We plan to finish the remainder of the civil engineering work, install the electrical service to the control building, and begin work on the restroom building and underground
utilities.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Choice No
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Milestones

Special Conditions

1. Cultural Resources-Survey Required

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required.  The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin.  Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

All Bid Docs/Plans to RCO 01/01/2020

Bid Awarded/Contractor Hired 02/01/2020

Construction Started
Confirm with RCO before breaking ground

03/01/2020

Progress Report Due 06/30/2020

Annual Project Billing Due 07/31/2020

50% Construction Complete 08/01/2020

RCO Interim Inspection 08/01/2020

Progress Report Due 12/01/2020

90% Construction Complete 01/15/2021

Funding Acknowl Sign Posted 03/31/2021

Construction Complete 03/31/2021

RCO Final Inspection 04/15/2021

Final Billing Due 04/15/2021

Final Report Due 04/30/2021

Agreement End Date 06/30/2021

Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Archeological & Cultural Resoures (EO 05-05) DAHP 11/04/2019 2019-08-06108 RCO
Note: As required by agency

Building Permit City/County 11/25/2019
Note: Restroom

Shoreline Permit City/County

Note: HARTS SLOUGH SHORE LINE
Other Required Permits

Note: SKAGIT PUD REVIEW

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

Choice No

#2: Are there any additional permits required? If so, please describe.

Choice No

#3: Tell us about your progress with securing your permits or ESA consultation.

Description is required

We have applied for the building permit for the restroom construction, no permit was required by the city for the irrigation building as the size of the building was under
the threshold where a permit is needed.
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Attachments

PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit

Status History

Report Status Date User Note

Accepted 12/10/2019 Allison Dellwo
Thank you for submitting your progress report and staying in touch as you have questions. Please let
me know if anything else comes up along the way. -Allison

Submitted 12/09/2019 Nathan R Salseina

Draft 12/09/2019 Nathan R Salseina
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